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East Lake Sammamish Trail – North Sammamish Segment 

CONSTRUCTION ACTIVITIES 
 

Last updated: September 6, 2013 

 

North Sammamish Segment - NE 187th Avenue NE to Inglewood Hill Road (2.6 miles): 
 

Design: 

 100% plans and specifications are complete and in final review 

 

Permitting: 

 Sensitive Areas Permit (City of Sammamish) – Published Notice of Decision September 5th   

21 day appeal period began September 5th and ends September 26th.  

 Clearing and Grading Permit (City of Sammamish) – In Process 

 General Stormwater Permit (DOE) – In Process 

 HPA Permit (WDFW) – Received 

 Nationwide Permit (USACE) – Received 

 401 Certification (DOE) – Received 

 Building Permit (City of Sammamish) – Contractor to obtain 

 

Budget: 

 March 2013 – Obligation of Grant Funds Complete 

 
Project Schedule:  

 10/01/13          Advertise 

 10/17/13          Mandatory Pre-Bid Meeting a.m. 

 10/17/13          Mandatory Pre-Bid Meeting p.m.  

 11/14/13         Bid Opening at 1:15 p.m. 

 12/19/13          Issue the Notice of Selection 

 01/20/14          Notice to Proceed 

 02/20/14  Begin Construction 

 

Public Relations: 

 King County continues to meet with Agencies and homeowners to provide clarification and 

information regarding trail design and respond to their comments and concerns 

 King County continues to respond to project hotline calls and project e-mails  

 In June King County sent approximately 3,500 project update mailers to all homeowners within 

500-ft of the trail corridor and to other project Stakeholders  
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South Sammamish Segment - SE 43rd St to Inglewood Hill (4.8 miles): 

Design: 

 July- Begin design from 30% design documents for South Sammamish Segment 

 September – Began Utility locates and staking for geotech borings 

 September – Begin Survey work 

 
Public Relations: 

 King County mailed approximately 600 letters to homeowners adjacent to the trail along 
the South Sammamish Segment notifying them of the upcoming survey and geotechnical 
activities. 

 Some geotechnical activities may occur on a couple of Saturdays during this time.  
 
Issaquah Segment - SE 43rd Way to Gilman Blvd. (2.2 miles): 

 Construction complete – Trail opened to public June 12, 2013 
 
Redmond Segment - NE 70th Street to 187th Avenue NE (1.2 miles): 

 Construction Complete – Trail opened to public November 7, 2011  
 

For more information on the East Lake Sammamish Trail Project, please call the project hotline at 1-888-

668-4886 or visit the project website: http://www.kingcounty.gov/eastlakesammamishtrail 

You may also contact us thru the project e-mail at ELST@kingcounty.gov 

You can also find us on Facebook, “Like” King County Parks at www.facebook.com/iheartkcparks. 

You may provide comments at www.parksfeedback.com 

Or, you may follow our blog (http://kingcountyparks.wordpress.com/) for frequent updates about the East 

Lake Sammamish Trail and other King County Parks projects.  

 
Your support as we continue developing the East Lake Sammamish Corridor is greatly appreciated! 
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